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East Lake Sammamish Trail – North Sammamish Segment 

CONSTRUCTION ACTIVITIES 
 

Last updated: September 6, 2013 

 

North Sammamish Segment - NE 187th Avenue NE to Inglewood Hill Road (2.6 miles): 
 

Design: 

 100% plans and specifications are complete and in final review 

 

Permitting: 

 Sensitive Areas Permit (City of Sammamish) – Published Notice of Decision September 5th   

21 day appeal period began September 5th and ends September 26th.  

 Clearing and Grading Permit (City of Sammamish) – In Process 

 General Stormwater Permit (DOE) – In Process 

 HPA Permit (WDFW) – Received 

 Nationwide Permit (USACE) – Received 

 401 Certification (DOE) – Received 

 Building Permit (City of Sammamish) – Contractor to obtain 

 

Budget: 

 March 2013 – Obligation of Grant Funds Complete 

 
Project Schedule:  

 10/01/13          Advertise 

 10/17/13          Mandatory Pre-Bid Meeting a.m. 

 10/17/13          Mandatory Pre-Bid Meeting p.m.  

 11/14/13         Bid Opening at 1:15 p.m. 

 12/19/13          Issue the Notice of Selection 

 01/20/14          Notice to Proceed 

 02/20/14  Begin Construction 

 

Public Relations: 

 King County continues to meet with Agencies and homeowners to provide clarification and 

information regarding trail design and respond to their comments and concerns 

 King County continues to respond to project hotline calls and project e-mails  

 In June King County sent approximately 3,500 project update mailers to all homeowners within 

500-ft of the trail corridor and to other project Stakeholders  
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South Sammamish Segment - SE 43rd St to Inglewood Hill (4.8 miles): 

Design: 

 July- Begin design from 30% design documents for South Sammamish Segment 

 September – Began Utility locates and staking for geotech borings 

 September – Begin Survey work 

 
Public Relations: 

 King County mailed approximately 600 letters to homeowners adjacent to the trail along 
the South Sammamish Segment notifying them of the upcoming survey and geotechnical 
activities. 

 Some geotechnical activities may occur on a couple of Saturdays during this time.  
 
Issaquah Segment - SE 43rd Way to Gilman Blvd. (2.2 miles): 

 Construction complete – Trail opened to public June 12, 2013 
 
Redmond Segment - NE 70th Street to 187th Avenue NE (1.2 miles): 

 Construction Complete – Trail opened to public November 7, 2011  
 

For more information on the East Lake Sammamish Trail Project, please call the project hotline at 1-888-

668-4886 or visit the project website: http://www.kingcounty.gov/eastlakesammamishtrail 

You may also contact us thru the project e-mail at ELST@kingcounty.gov 

You can also find us on Facebook, “Like” King County Parks at www.facebook.com/iheartkcparks. 

You may provide comments at www.parksfeedback.com 

Or, you may follow our blog (http://kingcountyparks.wordpress.com/) for frequent updates about the East 

Lake Sammamish Trail and other King County Parks projects.  

 
Your support as we continue developing the East Lake Sammamish Corridor is greatly appreciated! 
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